NNDSS Modernization Initiative Technical Assistance Coordination Team

Update
March 13, 2015

Colleagues,

Please find below the National Notifiable Diseases Surveillance System (NNDSS) Modernization
Initiative (NMI) Technical Assistance (TA) Coordination Team Update for March 13, 2015. These e-mail
updates are a collaboration among the Centers for Disease Control and Prevention (CDC), Council of
State and Territorial Epidemiologists (CSTE), and the Association of Public Health Laboratories (APHL)
and will be sent biweekly in an effort to keep reporting jurisdictions and other partners and
stakeholders updated on the progress of NMI.

For more information on NMI, please see the NMI FAQS at http://www.cdc.gov/nmi/fag.html. If you
have questions not answered in the FAQs, please send them to edx@cdc.gov.

Message Mapping Guide Development Updates
e The “Methods for Conveying Unknown or Missing Values in Case Notification Messages”

document has received final CDC approval and is expected to be posted on the Draft MMG Web
site in March 2015.
e Maessage Mapping Guide (MMG) Status Updates:
o Mumps and Pertussis MMGs (Stage |—Draft Phase):
= The MMG Development Team has revised the expected posting date for the
revised Mumps and Pertussis MMGs to April 2015 for a second external review
period of approximately 4 weeks.
o Congenital Syphilis and STD MMGs (Stage [l—Reconciled Draft Phase)
=  The team delivered the restructured STD MMG, test messages, and test
scenarios to the Message Validation, Processing, and Provisioning (MVPS) Team
in February 2015.
=  The MMG Development Team delivered the restructured Congenital Syphilis
MMG to the MVPS Team on 2/13/2015; the test messages and test scenarios
were delivered on 3/3/2015.
=  The MMG Development Team will post the STD and Congenital Syphilis MMGs as
soon as possible as Stage Ill—Pilot Test-ready Draft Phase versions of the MMGs,
along with their artifacts.
o Generic v2 and Hepatitis MMGs (Stage Ill—Pilot Test-ready Draft Phase)
= The team delivered the restructured Generic v2 and Hepatitis MMGs, test
messages, and test scenarios to the MVPS Team in February 2015.
= The MMG Development Team expects to post updated versions of the Generic
v2 and Hepatitis artifacts to the Draft MMG Web site in March 2015.
o No guides are in Stage IV—Final MMG Phase at this time.
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Message Validation, Processing, and Provisioning System Updates

The MVPS Team is supporting the documentation and clarification of the MVPS system
requirements as follows:

©)

On 02/13/2015, the MVPS Team delivered the message processing guide (MPG) and
processing requirements to the MVPS developer AgileX. The MVPS Team received
feedback from AgileX on 2/25/2015 and has planned clarification sessions with AgileX to
resolve any outstanding questions.
= The purpose of the sessions is to complete the review and clarification of the
message restructuring functional requirements documents submitted to AgileX
in support of Gen v2, Hepatitis, and STD, including the new Public Health
Information Network (PHIN) Specification and to answer any outstanding
questions.
=  Once these sessions have concluded, the documents for restructured MMG
processing will be considered final for these conditions.
On 2/25/2015, the MVPS Team presented and demonstrated a draft of the MVPS
Quality Control (QC) Dashboard and User Interface to the CDC PHIN Team and the Data
Operations Team (DOT) to update the teams on and discuss the use of the dashboard
for onboarding jurisdictions. A follow-up meeting was held on 3/5/2015 to continue the
discussion regarding the PHIN Team’s and DOT’s requirements.

The MVPS Team continues to support the new MMG message restructuring effort:

o

o

The MVPS Team continues to work on the message restructuring requirements
documents/MPG for Congenital Syphilis and expects to finalize them in March 2015.
When the message restructuring is completed, MVPS and the Message Evaluation and
Testing Service (METS) tool will be updated to reflect the new message structure and
associated processing changes for three disease types (Gen v2, Hepatitis, STD). System
functionality in support of validation testing with the jurisdictions is expected to be
available in June 2015.

Technical Assistance Updates

The NMI Technical Assistance (TA) Coordination Team held the “NMI TA Pilot Project Phase Il:
Orientation for Pilot Jurisdictions” webinar on 2/27/2015.
o During the webinar, the team provided an update on the status of NMI, including

refinements made during the first 6 months of the project; clarified expectations and
shared information to help jurisdictions prepare to implement the new case notification
messages, including lessons learned from Michigan; and reviewed the revised timeline
for NMI for non-National Electronic Disease Surveillance System Base System (NBS)
states.

o Positive feedback about the webinar was received from the jurisdictions who attended.
NMI was the topic of the 3/4/2015 PHIN Partner Call. On this call, NMI leadership provided an
update to all jurisdictions on the status of NMI, the changes made to the HL7 message
structure, the work of the NMI TA Coordination Team, and the revised NMI timeline.

On 3/12/15, the NMI Evaluation Workgroup (CDC, CSTE, APHL) conducted a webinar for pilot
jurisdictions on evaluation initiatives for NMI.



e The NMI TA Coordination Team, led by APHL in this effort, continues to conduct conference
calls with the initial NMI pilot jurisdictions to reassess their continued interest and readiness to
participate in and receive TA between March and June 2015. The team expects to complete the
assessments and determine the five jurisdictions that will participate in this phase of NMI TA by
3/13/2015.

e Theteam, led by APHL in this effort, continues to develop tools, resources, and trainings—such
as the MMG implementation template, integration broker mappers, and other technical
assistance training materials—to assist jurisdictions both before and during technical
assistance, which is expected to start the week of 3/16/2015.

e Reminder about MMG status:

o

(@]

(@]

MMGs in Stages |, Il, and lll are considered draft and may be revised until the time they
are finalized.

Those jurisdictions selected for pilot testing of the test-ready versions (Stage Ill) of the
MMGs should wait until contacted by the NMI TA Team before using the test-ready
MMGs, before implementing surveillance information system changes, and before
submitting test messages to CDC.

All other jurisdictions should not plan to submit data to CDC or implement MMG-based
updates to their surveillance information systems until the final MMGs (Stage IV) have
been posted to the PHIN website.

e For more information about technical assistance:

@)
@)

Please see the NMI FAQs at http://www.cdc.gov/nmi/fag.html.

For pilot jurisdictions: If you have questions specific to NMI TA, please contact Laura
Carlton, APHL, at laura.carlton@aphl.org.

For non-pilot jurisdictions: If you have questions or would like to request TA for MMG
implementation through the Epidemiology and Laboratory Capacity for Infectious
Diseases (ELC) Cooperative Agreement, please email edx@cdc.gov.

For more information on NMl, please see the NMI FAQS at http://www.cdc.gov/nmi/fag.html. If you
have questions not answered in the FAQs, please send them to edx@cdc.gov.
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